

Project Planning

Script-Controlled ACL – Restrict Record Access Based on Field Value

1. Introduction

Project Planning defines the activities, timeline, milestones, responsibilities, and resources required to complete the ServiceNow Script-Controlled ACL project successfully.

2. Project Objectives

- Create users and custom roles in ServiceNow.
- Create the Institution Details custom table.
- Implement READ, CREATE, WRITE, and DELETE ACLs.
- Test ACLs using Admin and EEE User impersonation.

3. Project Milestones

Milestone	Activity	Status
Milestone 1	User Creation and Role Creation	Completed
Milestone 2	Institution Details Table Creation	Completed
Milestone 3	READ ACL Implementation	Completed
Milestone 4	CREATE, WRITE, DELETE ACLs	Completed
Milestone 5	Testing and Verification	Completed

4. Activity Timeline

Day	Task	Duration
Day 1	User, Role, and Table Creation	1 Hour
Day 2	ACL Development	1 Hour
Day 3	Testing and Verification	1 Hour

5. Team Responsibilities

Role	Responsibility
Team Leader	Coordinates project, GitHub upload, and final submission.
Developer	Creates users, roles, table, and ACL scripts.
Tester	Tests READ, CREATE, WRITE, and DELETE ACLs.
Documentation Lead	Prepares project documents and demo video notes.

6. Resources Required

- ServiceNow Personal Developer Instance
- GitHub Repository
- Google Chrome / Edge Browser
- Internet Connection

7. Expected Deliverables

- Working ServiceNow ACL project.
- GitHub repository with required folders.
- Project report and screenshots.
- Demo video for SkillWallet submission.